COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/22/2021

ESTIMATE SUMMARY 10:19:26
CONTID: C22498 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 22498-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0  DAYS TIME ALLOW: 10/6/2021 ? FIXED COMPLETION DA
US 6 AVON TO DOWD JUNCTION PERCENT TIME:  29.94 ORIG TIME ALLOW: 10/6/2021 ? FIXED COMPLETION DA
PROJECT NO: NHPP0063-056
US 6 AVON TO DOWD JUNCTION
NAME OF ROAD:
PROJECT COUNTIES:  EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 06/18/2021 DATE TIME STARTED 05/03/2021
2273 RIVER ROAD DATE LET 11/12/2020 DATE WORK BEGAN 05/03/2021
DATE AWARDED 11/18/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED 05/03/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,157,073.17  PARTICIPATING $ 646,898.50 $ 236,117.00
AWARD PROJECT AMT: $  5,925401.90  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.51% TOTAL EARNINGS 646,898.50 236,117.00
FUNDS AVAILABLE: $ 551017467 STOCKPILED MATERIALS 107,914.76 66,413.10
GROSS EARNINGS 754,813.26 302,530.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,410.96 -7,083.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 739,402.30 295,446.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 739,402.30 295,446.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 295,446.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0010 202-00190 Removal of Concrete Median Cover Material 88.000 0.000
SY 88.000 3,960.00
45.00000 88.000 3,960.00
0015 202-00200 Removal of Sidewalk 93.000 34.000
SY 49.000 4,165.00
85.00000 83.000 7,055.00
0020 202-00203 Removal of Curb and Gutter 421.000 160.000
LF 249.000 6,723.00
27.00000 409.000 11,043.00
0025 202-00206 Removal of Concrete Curb Ramp 97.000 66.000
SY 31.000 2,945.00
95.00000 97.000 9,215.00
0030 202-00220 Removal of Asphalt Mat 2,527.000 94.000
SY 197.000 5,072.75
25.75000 291.000 7,493.25
0035 202-00240 *Removal of Asphalt Mat (Planing) 165,114.000 0.000
SY 0.000 0.00
2.95000 0.000 0.00
0040 202-00250 *Removal of Pavement Marking 104,555.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0045 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0050 202-01000 *Removal of Fence 3,567.000 0.000
LF 0.000 0.00
11.15000 0.000 0.00
0055 202-01130 *Removal of Guardrail Type 3 6,887.000 0.000
LF 0.000 0.00

3.40000 0.000 0.00
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PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-01140 Removal of Guardrail Type 4 77.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0065 202-01300 *Removal of End Anchorage 34.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0070 202-04003 Clean Culvert (Special) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0075 203-00060 Embankment Material (Complete In Place) 896.000 0.000
cY 0.000 0.00
92.00000 0.000 0.00
0080 203-00598 *Rock Scaling 93.000 93.000
HOUR 0.000 0.00
150.00000 93.000 13,950.00
0085 203-01500 Blading 100.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0090 203-01510 Backhoe 110.000 0.000
HOUR 13.000 1,430.00
110.00000 13.000 1,430.00
0095 203-01550 Dozing 75.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0100 203-01582 Truck (Dump) 90.000 42.000
HOUR 26.000 3,640.00
140.00000 68.000 9,520.00
0105 203-01590 Front End Loader (Rubber Tire) 85.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0110 203-01597 *Potholing 100.000 3.500
HOUR 27.000 10,395.00

385.00000 30.500 11,742.50



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 203-02330 Laborer 80.000 0.000
HOUR 10.000 500.00
50.00000 10.000 500.00
0120 206-00060 *Structure Backfill (Special) (Flow-Fill) 100.000 10.000
cY 61.400 16,271.00
265.00000 71.400 18,921.00
0125 207-00205 Topsoil 519.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0130 207-00210 Stockpile Topsoil 405.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1,750.000 505.000
LF 0.000 0.00
4.00000 505.000 2,020.00
0140 208-00035 *Aggregate Bag 2,865.000 1,719.000
LF 75.000 450.00
6.00000 1,794.000 10,764.00
0145 208-00046 *Pre-fabricated Concrete Washout Structure (Typ el) 3.000 1.000
EACH 2.000 330.00
165.00000 3.000 495.00
0150 208-00051 *Storm Drain Inlet Protection (Type 1) 60.000 0.000
LF 0.000 0.00
9.75000 0.000 0.00
0155 208-00056 *Storm Drain Inlet Protection (Type Il1) 15.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0160 208-00075 *Pre-fabricated Vehicle Tracking Pad 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 100.000 5.000
HOUR 81.000 3,888.00

48.00000 86.000 4,128.00
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PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 208-00105 Removal and Disposal of Sediment (Equipment) 50.000 0.000
HOUR 25.000 3,000.00
120.00000 25.000 3,000.00
0175 208-00106 Sweeping (Sediment Removal) 100.000 0.000
HOUR 20.000 2,700.00
135.00000 20.000 2,700.00
0180 208-00107 Removal of Trash 50.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0185 208-00207 Erosion Control Management 65.000 4.000
DAY 5.000 725.00
145.00000 9.000 1,305.00
0190 210-00760 *Reset Luminaire 2.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0195 210-04010 Adjust Manhole 122.000 0.000
EACH 15.000 9,525.00
635.00000 15.000 9,525.00
0200 210-04050 Adjust Valve Box 32.000 0.000
EACH 10.000 3,000.00
300.00000 10.000 3,000.00
0205 212-00006 *Seeding (Native) 0.500 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0210 212-00032 *Soil Conditioning 0.500 0.000
ACRE 0.000 0.00
8,000.00000 0.000 0.00
0215 213-00012 *Spray-on Mulch Blanket 0.500 0.000
ACRE 0.000 0.00
7,500.00000 0.000 0.00
0220 213-00067 *Rock Mulch (Weed Free) 550.000 0.000
SF 0.000 0.00

2.15000 0.000 0.00
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PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 217-00000 *Herbicide Treatment 100.000 0.000
SY 0.000 0.00
1.70000 0.000 0.00
0230 240-00000 *Wildlife Biologist 40.000 25.500
HOUR 0.000 0.00
120.00000 25.500 3,060.00
0235 304-01005 Aggregate Base Course (Class 1) 14.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
0240 304-06007 Aggregate Base Course (Class 6) 12.000 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0245 304-07005 Aggregate Base Course (Class 7) 654.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0250 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 82.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0255 403-34701  *Hot Mix Asphalt (Grading SX) (75) 19,048.000 0.000
TON 0.000 0.00
82.00000 0.000 0.00
0260 411-03352 Asphalt Cement Performance Grade (PG 58-28) 1,143.000 0.000
TON 0.000 0.00
315.00000 0.000 0.00
0265 411-10255 Emulsified Asphalt (Slow-Setting) 8,256.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0270 503-00018 *Drilled Shaft (18 Inch) 10.000 0.000
LF 10.000 3,600.00
360.00000 10.000 3,600.00
0275 503-00036 *Drilled Shaft (36 Inch) 19.000 19.000
LF 0.000 0.00

1,165.00000 19.000 22,135.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

503-00042

606-00302

606-00710

606-00910

606-01340

606-01370

606-01380

606-01385

606-01390

606-02003

607-00005

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Drilled Shaft (42 Inch)

*Guardrail Type 3 (31 Inch Midwest Guardrail Sy

*Guardrail Type 7 (Style CA)

*Guardrail Type 9 (Style CA)

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonflared)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
17.000
LF
1,325.00000
stem) 6,672.000
LF
30.00000
10.000
LF
550.00000
60.000
LF
250.00000
14.000
EACH
985.00000
10.000
EACH
2,760.00000
5.000
EACH
1,315.00000
1.000
EACH
1,335.00000
1.000
EACH
1,960.00000
16.000
EACH
3,125.00000
16.000
EACH

1,065.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

17.000
0.000
17.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 06/22/2021

10:19:26
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
22,525.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 607-00010 *Corner and Line Brace Post 22.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0340 607-11350 *Fence Deer 6,541.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
0345 607-11525 *Fence (Plastic) 200.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0350 607-60008 *Game Ramp (Special) 4.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0355 608-00000 *Concrete Sidewalk 73.000 0.000
SY 24.200 3,267.00
135.00000 24.200 3,267.00
0360 608-00010 *Concrete Curb Ramp 207.000 0.000
SY 114.700 18,352.00
160.00000 114.700 18,352.00
0365 609-21010 *Curb and Gutter Type 2 (Section I-B) 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0370 609-21020 *Curb and Gutter Type 2 (Section II-B) 327.000 0.000
LF 195.000 12,333.75
63.25000 195.000 12,333.75
0375 610-00020 *Median Cover Material (Patterned Concrete) 903.000 0.000
SF 0.000 0.00
30.25000 0.000 0.00
0380 612-00001 *Delineator (Type ) 100.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0385 612-00002 *Delineator (Type Il) 50.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00
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PCN: 22498-BID ESTIMATE RUN 06/22/2021
PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0390 612-00003  *Delineator (Type IlI) 10.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0395 613-01200 *2 Inch Electrical Conduit (Plastic) 1,888.000 300.000
LF 597.000 8,955.00
15.00000 897.000 13,455.00
0400 613-01300 *3 Inch Electrical Conduit (Plastic) 4,240.000 576.000
LF 2,497.000 39,952.00
16.00000 3,073.000 49,168.00
0400 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (P lastic) 3,664.000
LF -2,497.000 -17,739.54
7.10434 1,167.000 8,290.76
0405 613-07000 *Pull Box (Special) 10.000 0.000
EACH 6.000 5,100.00
850.00000 6.000 5,100.00
0410 613-07002 *Type Two Pull Box 8.000 2.000
EACH 2.000 2,350.00
1,175.00000 4.000 4,700.00
0410 MATERIAL ALLOWANCE 8ea Type 2 Pull Box and Lid 0.000
EACH 6.000 1,326.00
221.00000 6.000 1,326.00
0415 613-07004 *Type Four Pull Box 10.000 1.000
EACH 1.000 2,025.00
2,025.00000 2.000 4,050.00
0415 MATERIAL ALLOWANCE 10ea Type 4 Pull Boxes and L id 0.000
EACH 9.000 4,635.00
515.00000 9.000 4,635.00
0420 613-07005 *Type Five Pull Box 3.000 1.000
EACH 0.000 0.00
2,675.00000 1.000 2,675.00
0420 MATERIAL ALLOWANCE 3ea Type 5 Pull Boxes and Li d 0.000
EACH 3.000 2,136.00
712.00000 3.000 2,136.00
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PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0425 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
60,000.00000 0.000 0.00
0425 MATERIAL ALLOWANCE Wiring 1.000
LS 0.000 0.00
12,969.84000 1.000 12,969.84
0425 MATERIAL ALLOWANCE Wiring 0.000
LS 1.000 3,902.64
3,902.64000 1.000 3,902.64
0430 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0430 MATERIAL ALLOWANCE Meter Pedestal 0.000
EACH 3.000 13,428.00
4,476.00000 3.000 13,428.00
0430 MATERIAL ALLOWANCE 3ea Meter Pedestal Base 0.000
EACH 3.000 1,155.00
385.00000 3.000 1,155.00
0435 614-00011 *Sign Panel (Class 1) 14.000 0.000
SF 0.000 0.00
19.75000 0.000 0.00
0440 614-00012 *Sign Panel (Class II) 56.000 0.000
SF 0.000 0.00
28.50000 0.000 0.00
0445 614-00026 *Sign Panel (Class I) (Install Only) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0450 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 8.000 0.000
Slipbase
EACH 0.000 0.00
575.00000 0.000 0.00
0455 614-70117 *Pedestrian Signal Face (16) 2.000 0.000
EACH 0.000 0.00

855.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0460 614-70336

0465 614-70560

0470 614-72855

0470

0470

0475 614-72860

0480 614-72863

0485 614-72875

0485

0490 614-81125

0490

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal Face (12-12-12)

*Traffic Signal Face (12-12-12-12-12)

*Traffic Signal Controller Cabinet

MATERIAL ALLOWANCE Traffic Signal Controller

MATERIAL ALLOWANCE Traffic Signal Cabinet Base

*Pedestrian Push Button

*Pedestrian Push Button Post Assembly

*Loop Detector Wire

MATERIAL ALLOWANCE Loop Detector Wire

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

MATERIAL ALLOWANCE Single 25' Mast Arm

t Arm)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.000
EACH
1,300.00000

2.000
EACH
1,600.00000

3.000
EACH
28,000.00000

EACH
4,550.00000
EACH
1,040.00000
1.000
EACH
535.00000
1.000
EACH
2,150.00000
5,460.000
LF
10.00000
LF
0.45816
1.000
EACH

22,000.00000

EACH
13,500.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
3.000
3.000

0.000
3.000
3.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

5,459.927
0.000
5,459.927

0.000
0.000
0.000

0.000
1.000
1.000

Page 11
ESTIMATE RUN 06/22/2021

10:19:26
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
13,650.00
13,650.00
3,120.00
3,120.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2,501.52
0.00
0.00
13,500.00
13,500.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0495 614-81250

0495

0500 614-84000

0505 614-86105

0510 625-00000

0515 625-00001

0520 626-00000

0525 626-01113

0530 627-00008

0535 627-00013

0540 627-30405

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal-Light Pole Steel (2-50 Foot Mas

MATERIAL ALLOWANCE 2ea 50' Mast Arms

*Traffic Signal Pedestal Pole Steel

*Telemetry (Field)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobilization

*Public Information Management (Tier IIl)

*Modified Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Preformed Thermoplastic Pavement Marking
(Word-Symbol)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

t Arm) 1.000
EACH
40,000.00000

EACH
27,300.00000

2.000
EACH
3,800.00000

1.000
EACH
3,700.00000

1.000
LS
30,000.00000

10.000
HOUR
150.00000
1.000
LS
600,000.00000
170.000
DAY
55.00000
824.000
GAL
80.00000
1,040.000
GAL
75.00000
1,850.000
SF

17.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.170
0.170
0.340

0.000
0.000
0.000

0.222
0.000
0.222

52.000
28.000
80.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 12
ESTIMATE RUN 06/22/2021

10:19:26
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
27,300.00
27,300.00
0.00
0.00
0.00
0.00
5,100.00
10,200.00
0.00
0.00
0.00
133,200.00
1,540.00
4,400.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,620.000 0.000
Line
) SF 0.000 0.00
13.00000 0.000 0.00
0550 630-00000  *Flagging 5,500.000 549.500
HOUR 1,122.500 32,552.50
29.00000 1,672.000 48,488.00
0555 630-00003 *Uniformed Traffic Control 48.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0560 630-00007 *Traffic Control Inspection 52.000 23.000
DAY 12.000 6,000.00
500.00000 35.000 17,500.00
0565 630-00012 *Traffic Control Management 128.000 15.000
DAY 16.000 15,520.00
970.00000 31.000 30,070.00
0570 630-80001 *Flashing Beacon (Portable) 8.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0575 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 0.500
EACH 0.000 0.00
250.00000 0.500 125.00
0580 630-80341 *Construction Traffic Sign (Panel Size A) 71.000 3.000
EACH 0.000 0.00
31.00000 3.000 93.00
0585 630-80342 *Construction Traffic Sign (Panel Size B) 35.000 17.500
EACH 0.000 0.00
52.00000 17.500 910.00
0590 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0595 630-80355 *Portable Message Sign Panel 4.000 1.500
EACH 0.000 0.00

10,000.00000 1.500 15,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0600 630-80358

0605 630-80360

0610 630-80363

0615 630-80364

0620 630-80380

0625 630-80511

0630 630-85040

0635 632-00000

0640 700-70010

0645 700-70016

0650 700-70018

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Advance Warning Flashing or Sequencing Arrow P

Type)

*Drum Channelizing Device

*Drum Channelizing Device (With Light) (Flashin

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

*Impact Attenuator (Truck Mounted Attenuator)

(Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
anel (C 2.000
EACH
1,600.00000
150.000
EACH
25.00000
g) 20.000
EACH
50.00000
Burn) 10.000
EACH
50.00000
300.000
EACH
1.00000
1.000
LS
10,000.00000
2.000
EACH
15,000.00000
1.000
LS
40,000.00000
100,000.000
FA
1.00000
0.010
FA
1.00000
130,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.500
0.000
0.500

14.000
26.000
40.000

6.000
0.000
6.000

0.000
0.000
0.000

25.000
100.000
125.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 14
ESTIMATE RUN 06/22/2021

10:19:26
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
800.00
650.00
1,000.00
0.00
300.00
0.00
0.00
100.00
125.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22498-BID ESTIMATE RUN 06/22/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0002 10:19:26
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70023 F/A On-The-Job Trainee 23,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70025 F/A Quality Incentive Payment 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70111 *Project First Program 5,000.000 1,000.000
FA 0.000 0.00
1.00000 1,000.000 1,000.00

CAT 0200 CURRENT AMT$ 6,069,573.17 $ 302,530.10 $ 667,313.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0680 620-00005 *Field Office (Special) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0685 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0690 620-00020 *Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT$ 87,500.00 $ 0.00 $ 87,500.00

PROJECT TOTAL CURRENT AMT $ 6,157,073.17 $ 302,530.10 $ 754,813.26



